HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

March 29, 2012

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on March 29, 2012, at U.S.
Department of the Navy (Navy) BRAC offices in San Diego, California. Participants in the
meeting included the BCT, which is made up of representatives from the Navy, the U.S.
Environmental Protection Agency (USEPA), the California Department of Toxic Substances
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water
Board). The City of San Francisco (City), their consultants, the Lennar team of developers, and
Navy consultants also attended the meeting. These minutes describe the key points, decisions,
and action items agreed to at the meeting. A list of attendees is included as Attachment A. The
document review table is included as Attachment B. Action items from the meeting are included
as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Keith Forman (Navy) began the meeting with introductions. Craig Cooper (USEPA), Ross
Steenson and Tina Low (Water Board), and Ryan Miya (DTSC) were present to represent the
regulatory agencies involved on the project.

Action Items from the previous meeting include the following:

e The Navy will schedule a conference call with the regulatory agencies concerning the
proposed path forward at RU-C2. Complete. The Navy scheduled a TRIAD meeting to be held
after the March 29, 2012 BCT Meeting.

e Navy will discuss Submarine Pens and Dry Docks 5 through 7 with Laurie Lowman (Navy)
to see why they have historically been included on maps showing them as radiologically
impacted when they were not identified in the Historic Radiological Assessment Report.

In Progress. Ms. Kito will continue to follow up with Ms. Lowman to determine what needs
to be included in the radiological screening activities.

2.0 Radiological Update (Chris Yantos, Navy)

Mr. Yantos began the radiological program update and summarized the Crisp Road/Parcel E
sanitary sewer and storm drain removals and building surveys. Mr. Yantos said that the
California Department of Public Health (CDPH) conducted confirmation sampling on October
25, 2011, at Buildings 414, 701, and 704, and they are currently waiting on a free release from
CDPH. The Final Status Survey (FSS) for Sites IR-04 and Building 807 was submitted on
February 10, 2012, and CDPH is requesting confirmation samples. The Final UC-3 Remedial
Action Completion Report (RACR) was submitted on March 16.

Mr. Miya noted that within the State of California regulatory structure, they are trying to
prioritize the projects currently being handled by DTSC. Mr. Miya will work with Mr. Yantos to
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develop a common priority list for radiological sites and provide this information communicated
to Mr. Miya’s management.

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011. To date,
21,576 linear feet of sanitary sewer and storm drain lines have been removed, which is about
62 percent of the project. The Navy has excavated 35,967 cubic yards of materials and
restored/repaved 21 of 34 active survey units.

Mr. Yantos summarized the Parcel C building surveys. The Final FSS Report for Building 214
was submitted on November 2, 2011. CDPH has said that they don’t want to do confirmation
sampling at Building 241. The Final FSS Report and responses to comments (RTCs) for
Building 271 was issued March 23. Surveys at the North Pier are ongoing and the scan survey is
complete. The Final FSS and RTCs at Buildings 272 was issued on March 21, 2012, and CDPH
will schedule confirmation surveys. At Buildings 203 and 241, the Navy is waiting on CDPH
comments.

The fieldwork at the Parcel E 500 Series is complete. The internal Draft FSS for Buildings 500,
503, are 521 are currently under Navy review. The internal Draft FSS for Buildings 509,
510/510A, and 529 are currently under development. Scans and sampling activities are

80 percent complete at Building 520, 50 percent complete at Building 517, and 26 percent
complete at 500 Series Area. Building 506 Site is awaiting offsite analytical results and
characterization and remediation is ongoing at Shacks 79/80 Site.

The Navy is continuing the removal of the storm drain and sanitary sewer lines in the Building
500 Series Area. The Navy has excavated 9,637 linear feet of storm drain/sanitary sewer lines
and approximately 21,054 cubic yards of soil. Eleven of the 15 active survey units have been
restored.

Mr. Yantos noted that at the Gun Mole Pier, they have accepted the gamma spectroscopy at 70 of
74 survey units. The Navy is currently remediating four impacted survey units, which are
focused around the former Naval Radiological Defense Laboratory (NRDL) barge location. At
the South Pier, the gamma spectroscopy data has been accepted for 14 of 14 survey units.
Additional work will commence in early April 2012.

In Parcel D-1, the Navy is currently working on the South Pier Area and has completed survey
and sampling at 14 of 14 survey units. They are developing a plan for survey of concrete
foundation and other structures in the area. The Navy is developing an internal Draft FSS Report
for sanitary sewer and storm drain removals from beneath Building 274. The Building 383 area
survey is complete and so far there have been no detections above the action levels. The Navy is
planning on removing the remaining footer foundation, surveying, and sampling in this area.

The Navy has completed remediation of the cesium-137- and radium-226-impacted survey units
around the Buildings 313, 313A, and 322 sites, and is developing an internal Draft FSS. The
Navy is developing an internal Draft FSS Report, which is due on May 4, 2012. The sewer line
removal is complete (SU-256) and sampling of the survey unit is ongoing. At the Building 383
area, the removal of the concrete footer foundation will being in April 2012 and the Navy will
survey the exposed soil following that removal. The remaining portions of the Building 383 area
was previously surveyed and sampled.
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The storm drain and sanitary sewer removal at Parcel D-1 is 99 percent complete. The Navy is
currently remediating two survey units. The Navy has submitted draft Survey Unit Project
Report packages (#101, #102, and #103) to the regulatory agencies.

The Final Parcel B RACR was submitted to the regulatory agencies in March 2012, and they are
awaiting free release letters from the regulatory agencies. The Navy received the Building 140
Technical Memorandum free release letter earlier in the month. The Final Parcel G RACR with
RTCs was issued on December 2, 2011. The Navy is awaiting a free release letter from CDPH.
The Final Parcel UC-3 Radiological RACR with RTCs was issued in March 2012. The Navy is
awaiting a free release letter from USEPA and CDPH. The Parcel D-2 and UC-1/2 RAD RACRs
have received free release letters. Mr. Hsu asked what the timeline is for the free release process
for transfer. Ms. Debra Theroux (Navy) noted that they have an upcoming briefing concerning
the Supplemental Environmental Impact Statement (SEIS). If the briefing goes well, the Navy
will issue the final SEIS to the public within a couple of weeks, followed by a 30-day no-action
review, and then the Navy will issue the Parcel D-2 Record of Decision (ROD), which will also
get a 30-day no-action review. Currently, the Navy is looking at completing their National
Environmental Policy Act requirements near the beginning of June. The Navy is also hoping to
issue the final Finding of Suitability to Transfer by end of the next week for Parcel D-2.

Mr. Yantos noted that the second version of the Draft Radiological Risk and Dose Modeling for
Installation Restoration (IR) Sites 7/18 was submitted on September 12, 2011. The Navy will
have a meeting with CDPH on April 2, 2012, to identify specific sections requiring revisions for
CDPH to give concurrence on the report. Mr. Miya cannot attend this meeting but will ask
someone from his management team to attend the meeting.

3.0 Responses to Comments on Draft Final Parcel E Feasibility Study (Hamide
Kayaci, Navy)

Ms. Hamide Kayaci (Navy) presented regulatory comments received on the Parcel E Feasibility
Study (FS) and the Navy’s responses to these comments. The main topics of discussion included
alternatives for IR-03 and IR-52, shoreline protection options, integration with non-
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
restoration plans, and ecological assessments.

The Water Board submitted a comment on IR-03 expressing a preference for selection and
implementation of a permanent remedy for IR-03 in a timely manner. The Navy agreed with the
comment and noted that while they are finalizing the FS Report, they are also doing additional
characterization and bench-scale treatability study. The Final FS, Proposed Plan, and ROD will
discuss the ongoing work and the future data collected will be included in the Remedial Design
Report. The San Francisco Department of Public Health (DPH) recommended evaluation of an
additional alternative that bridges the gap between Alternatives N-5 and N-6 with respect to
depth of the excavation. The Navy has noted that the characterization information presented in
the Draft Final FS Report is identical to what was previously presented in the revised Remedial
Investigation Report and the Draft FS Report. Therefore, the Navy believes that the request for a
change to the Draft Final FS Report is not supported by new information and that the Draft Final
FS Report provides an appropriate range of remedial alternatives for IR-03 and the remaining
extent of the non-aqueous phase liquid (NAPL) can be resolved prior to the remedial design. Ms.
Kayaci presented the updated characterization data collected at the site, which has not yet been
published. The DPH also recommended a more detailed evaluation of the differences between

HPNS BCT Meeting Minutes 3 KCH-2622-0004-0086
March 29, 2012



thermal, thermal with steaming, and excavation in terms of expected residual concentrations. The
Navy noted that the ongoing treatability study will gather more information to support the
requested evaluation but it is not available at this time. In the absence of this information, the
Navy believes that the current evaluation of thermally enhanced extraction of NAPL provides an
adequate comparison to the proposed excavation and containment alternatives. In addition, the
NAPL alternatives include a relatively conservative approach to thermally enhanced extraction
of NAPL. The DPH would prefer that the Oil Ponds be remediated as much as possible. The
Navy is trying to prevent or minimize migration of NAPL toward the San Francisco Bay, and no
regulatory requirement would mandate physical removal of the NAPL if it is not considered
practical.

The Water Board commented that the text needs to be revised to provide appropriate justification
for not including a soil cover at IR-52 under Alternative S-2. The Navy will revise Section 3.1.1
to clarify that industrial remedial goals are the basis for demonstrating protectiveness of the soil
remedies and Section 4.2.2 will be revised to indicate that Alternative S-2 would include covers
at three localized areas.

The Water Board would like the Navy to maximize the habitat functions of the shoreline area
and would like similar language added to the shoreline options. The Navy will add ecological
function of the shoreline as an evaluation factor and, currently, the proposed shoreline options
would protect wildlife from existing contamination in the area. The Water Board would like the
Navy to clarify the conceptual design of the shoreline design, including vegetation and ground
cover. The current conceptual design incorporates native vegetation to resist erosion but further
refinements of the conceptual design will be considered in the remedial design phase. The DPH
asks if articulating concrete mats would achieve the same objectives as underlying rock armor.
The Navy will evaluate articulated concrete mats in the remedial design phase. ArcEcology notes
that the FS falls short in identifying viable variations of the preferred shoreline hybrid protection
alternative. The Navy responded that as summarized in Appendices B and D of the FS, the
shoreline protection for Parcel E complies with the substantive provisions of the applicable
regulations.

The DPH noted that the FS calls for soil covers that prevents standing water. The redevelopment
of the site intends to include some small-scale variability in hydrology within the complex of
swales, shallow depressions, and upland areas on Parcel E to use these areas as stormwater
treatment wetlands. The Navy will revise the Final FS Report to clarify that the prohibition on
standing water does not apply to the soil covers on Parcel E, but only the low permeability
covers proposed in IR-02 and IR-03. The Sierra Club and Audubon Society had concerns with
the lack of discussion of native grasslands and a stormwater drainage system. The Navy will
continue to work with stakeholders to align remedial alternatives for Parcel E; however, the
Navy is not obligated to design or implement proposed habitat restoration concepts proposed for
the redevelopment plan developed by the San Francisco Redevelopment Agency.

The California Department of Fish and Game (CDFG) would like a discussion included in the
test of the Parcel E FS of potential special-status species that could be on the site. The special
status species evaluated in the Parcel E FS were presented during the ecological assessments in
the Revised Remedial Investigation Report and Environmental Impact Reports prepared for this
area. The DFG would like the terrestrial ecological hazard to be re-evaluated at Parcel E since
the Navy is proposing construction of tidal and freshwater seasonal wetlands on Parcel E-2. The
Navy has documented their plans to restore wetlands on Parcel E-2 since 2006 and does not
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agree that current plans for Parcel E-2 are significantly different than those presented in 2009.
Therefore, the Navy does not believe there is a technical basis supporting a request for an
updated ecological risk assessment at Parcel E.

There will be an electronic over—the-shoulder review of the draft RTCs around April 11, 2012. If
needed, a working meeting will be held to discuss key issues on April 25, 2012. The Final FS is
schedule to be submitted in July 2012,

4.0 Transfer Schedule Update (Melanie Kito, Navy)

Ms. Kito noted that there are two delays this month—one is the IR-7/18 Final Non-radiological
RACR because of the current field work schedule. In Parcel D-2, the final Finding of Suitability
to Transfer has been moved due to the lack of CDPH concurrence letters.

5.0 Community Involvement Update (Matt Robinson, CirclePoint)

Mr. Robinson (CirclePoint) noted the HPNS 2012 Community Events Calendar has been
translated into Spanish and Chinese and posted at key locations in the community. The HPNS
Quarterly Progress Report has been posted to the HPNS Web site and e-mailed to the HPNS
mailing list. The HPNS Annual Fact Sheet is being reviewed by the Navy and its release is
planned in April 2012. The HPNS general meeting presentation is a standard presentation on
HPNS history and cleanup and is currently undergoing review.

The Navy is continuing to reach out to the Chinese, Latino, and African American communities
within HPNS. They have identified two new radio stations to reach the Chinese listeners and are
investigating doing a taped television segment. Currently, the Navy is scheduling a van tour with
Mr. Pius Lee, a leader in the San Francisco Chinese community. The Navy is looking for new
radio stations to reach more of the Spanish community around HPNS and is continuing to
enhance their outreach activities through translated outreach materials. The Navy is also working
with the Tabernacle Group to schedule some church meetings and a van tour.

The next community meeting will be at the Alex Pitcher Room on April 11, 2012, and the topic
will be the draft Parcel E-2 Record of Decision. Mr. Forman noted that this is a very important
meeting for the Navy and that they would like the regulatory agencies to be presenters along with
the Navy during the meeting. The regulators will sit at the front of the room with the Navy and
each regulator will have at least one talking point during the meeting presentation. The
regulatory agencies were fine with this suggestion.

In April, additional community outreach activities will include church meeting in association
with the Tabernacle Group, a meeting with the Third Street Corridor Project on April 26, 2012,
and potentially a meeting with a local Parent Teacher Association (PTA). Van tours will be
scheduled with Mr. Pius Lee and the Tabernacle Group and there will be at least two radio show
interviews.

6.0 Action Items/Future Meetings (Melanie Kito, Navy)

e Mr. Robinson will send Mr. Cooper confirmation on the time and place the PTA meeting in
the HPNS community, so that Mr. Cooper can attend the meeting.
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e The next BCT meeting will be held on April 26, 2012, at the HPNS field trailers in San
Francisco, California. Action items are included as Attachment C.
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ATTACHMENT A

HUNTERS POINT NAVAL SHIPYARD
MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: Navy BRAC Offices
1455 Frazee Road
San Diego, CA
Date/Time: March 29, 2012 / 10:30 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Zack Edwards 757-887-4692 zack.edwards@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil
Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil
Shane Wells 510-749-5922 robert.s.wells@navy.mil
Bob Hunt 619-532-0962 robert.a.hunt2.ctr@navy.mil X
Deb Theroux 619-532-0919 debra.theroux@navy.mil X
USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X
Jackie Lane 415-972-3236 Lane.jackie@epa.gov X
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X
Tina Low 510-622-5682 tlow@waterboards.ca.gov X
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov
Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov
Kurt Jackson
Larry Morgan
Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X
CDFG Charlie Wong
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Treadwell and Rollo Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
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Organization Name Phone Number E-Mail Address Present
Tech Law Inc., USEPA Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X
contractor
Mary Snow
Navy Contractors
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com
Tetra Tech EC, Inc. Bill Dougherty 415-216-2731 bill.dougherty @tetratech.com
Sealaska Environmental Doug Peeler doug.peeler@sealaska.com
Services
Deanna Rhodes X
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X
John Copland 925-463-7301 copland@ce2corp.com
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@Kkleinfelder.com X
Gabriel Fuson 510-774-4115 gfuson@Kleinfelder.com
Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com
Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X
Ted Tyler 602-790-2492 etyler@Kkleinfelder.com X
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X
John Sourial 415-848-7103 john.sourial@errg.com
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com
Brett Womack 925-250-8077 bwomack@itsi.com
Ken Leonard 925-946-3263 kleonard@itsi.com
Jeff Hess 925-946-3104 jhess@itsi.com
Arvind Archarya 510-719-6858 aacharya@itsi.com
Kent Baugh kbaugh@itsi.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com X
Ray Schul 415-822-1224 raymond.schul@sahwgrp.com
Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com
Steve Pierce X
Battelle John Hardin 619-574-4827 hardinj@battelle.org
AMEC Alfonso Ang 415-278-2108 Alfonso.ang@amec.com
Jeff Fenton 707-793-3832 Jeffery.fenton@amec.com
Ray Hendry 303-807-4421
PNNL Steve Maheras
Alliance Mehrdad Javaherian 415-706-8935 mjavaherian@onesullivan.com X
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
CirclePoint Lawrence McGuire 415-227-1100 l.mcguire@circlepoint.com
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Organization Name Phone Number E-Mail Address Present
Matt Robinson 510-378-5511 m.robinson@circlepoint.com X
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com
Matt Brookshire 858-268-3383 brookshirems@cdm.com
Arc Ecology Martha Walters rosewalt@aol.com X
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

March 29, 2012

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
1 E Draft Final Parcel E FS Radiological 11/17/11 2/15/12 1/6/12 1/13/12 1/6/12
Addendum
2 D-2 Final Radiological Removal Action 12/16/11 1/13/12 Concurrence | 3/8/12 1/13/12
Completion Report, Revision 2
3 E Draft Final Status Survey Results, IR-04 12/21/11 1/20/12 1/20/12
Former Scrap Yard Site and Former
Building 807 Site
4 B Draft Petroleum Hydrocarbon Corrective 12/23/11 1/24/12 3/5/12
Action, Quarterly Monitoring Report,
Second Quarter 2011
5 E-2 Draft Action Memo, TCRA for Ship 12/29/11 2/13/12 2/1/12 3/1/12 2/12/12
Shielding
6 C Draft Final Status Survey Results, 1/5/12 2/6/12 2/8/12
Building 272
7 B Draft RACR for IR 7 and 18 1/6/12 2/21/12 2/21/12 2/21/12 3/2/12
8 C Draft Final Status Survey Results, 1/6/12 2/6/12 2/8/12
Building 203
9 C Draft Final Status Survey Results, 1/10/12 2/10/12
Building 241
10 Basewide |Semiannual Groundwater Monitoring 1/10/12 n/a
Report (April-September 2011)
11 E-2 Landfill Gas Monitoring Report for 1/20/12 n/a
October-December 2011, Post-Removal
Action,
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 29, 2012

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed
1 E Draft Survey Unit 201 Project Report 1/20/12 2/20/12
2 C Draft Survey Unit Project Reports for 1/25/12 2/27/12
Survey Units 191,193, 195, 196
3 C Final Treatability Study Completion 1/27/12 n/a
Report, Remedial Unit-C5, Building 134
4 | D-1, D-2, G | Replacement Pages for Final Petroleum 1/30/12 n/a
Hydrocarbon Site Closeout Report
5 C Replacement pages/CD for Final 2/2/12 n/a
Treatability Study Completion Report,
Remedial Unit-C5, Building 134
6 Basewide |Final Base-wide Radiological 2/3/12 n/a
Management Plan
7 C Draft Survey Unit Project Reports for 27112 3/9/12
Survey Units 197, 198, 199, and 200
8 C Final Pre-Design Investigation Work Plan, 2/8/12 n/a
RU-C2
Documents Currently Under Review
1 C Draft Survey Unit Project Reports for 2/9/12 3/12/12
Survey Units 202, 203, 205, and 206
2 E Final Final Status Survey Results, IR-04 2/10/12 n/a
Former Scrap Yard Site and Former
Building 807 Site
3 C Final Pre_RA Initial Characterization Work |  2/15/12 n/a
Plan RU-C1, RU-C4, RU-C5
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

March 29, 2012

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
4 E Draft Work Plan Addendum to the Parcel 2/22/12 3/22/12 3/27/12 3/27/12 3/27/12
E Groundwater Treatability Study
5 D-1 Draft Survey Unit Project Reports for 2/22/12 3/23/12 3/23/12
Survey Units 264, 267, 274, 276, and 277
6 B Final Status Survey Report Submarine 2/22/12 n/a
Quay Wall
7 C Draft Survey Unit Project Reports for 2/24/12 3/26/12
Survey Units 207, 208, 209 and 211
8 Basewide |Replacement Signature Page/CD for 2127112 n/a
Semiannual Groundwater Monitoring
Report (April - September 2011)
9 E-2 Final SAP, Interim Monitoring and 2/27/12 n/a
Maintenance for Landfill Gas Control Syst.
10 D-1 Draft Survey Unit Project Reports for 3/6/12 4/6/12
Survey Units 250, 251, 272, 273, and 275
11 E-2 Draft Record of Decision for Parcel E-2 3/14/12 4/30/12
12 B Final RAD RACR 3/14/12 n/a
13 D-1 Draft Work Package 103, Survey Units 3/15/12 4/16/12
252, 257, 259, 261, and 278
14 UC-3 Final Radiological Removal Action 3/16/12 n/a
Completion Report
15 B Final Action Memorandum, Removal of 3/16/12 n/a
UST 113A, IR Site 42
16 F Draft Pier Demolition Removal Action 3/21/12 4/21/12
Completion Summary Report
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

March 29, 2012

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
17 ucC-1,2 Draft Remedial Action Work Plan 3/27/12 30 days from
submittal date
Documents for Upcoming Review (next 3 months)
1 E-2 Final Action Memo, TCRA for Ship 4/2/12 n/a Date
Shielding Tentative
2 E Draft Parcel E Soil Excavation 4/9/12 30 days from Date
Characterization Work Plan submittal date | Tentative
3 B Final RACR for IR 7 and 18 4/13/12 n/a Date
Tentative
4 B,D-1,G, |Revised Draft Soil Vapor Investigation 4/13/12 30 days from Date
uc-2 Tech Memo submittal date | Tentative
5 E-2 Draft TCRA Work Plan for Ship Shielding 4/27/12 30 days from Date
Area submittal date Tentative
6 E Final Work Plan Addendum to the Parcel 5/9/12 n/a Date
E Groundwater Treatability Study Tentative
7 UC-1,2 |Final Remedial Action Work Plan 5/30/12 n/a Date
Tentative
8 F Final Pier Demolition Removal Action 6/7/12 n/a Date
Completion Summary Report Tentative
9 E Final Parcel E Soil Excavation 6/14/12 n/a Date
Characterization Work Plan Tentative
10 E-2 Draft RACR PCB Hot Spot Phase 2 6/15/12 30 days from Date
submittal date | Tentative
11 E-2 Draft Final ROD to BCT 6/16/12 30 days from Date
submittal date Tentative
12 E-2 Final TCRA Work Plan for Ship Shielding 6/27/12 n/a Date
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 29, 2012

Expected Agency Submittal of Comments
Date
Submittal for Water

Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF

Area Tentative

13 Draft Radiological Data Gaps 6/30/12 30 days from Date

Investigation Tech Memo Phase 2a submittal date | Tentative
Notes:
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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ATTACHMENT C
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Person Authorin Person/Agency
Item No. Action Item . 9 Due Date Committing to Resolution Status
the Action Item .
Action ltem
New Action Items
Matt Robinson will send Craig
1 Cooper the date and time for the Matt Robinson Matt Robinson

PTA meeting once it has been
finalized.

Outstanding Action Items

Describe RAD-impacted
1 designation areas on the Navy Navy
landside of Berths in Parcel B.

Ms. Kito is following up with
Ms. Lowman.
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